

MOM Update

Henry Nebrensky

25 January 2012

## New Expert List

- Latest version on Web for comments
- Also updating MOM handover document and key list

# Target

- Live target exercised
- R78 tests restarted



# Hall activities:

- AFC1 sliding floor



## Beamline Magnet checks:

- Polarity sensor remounted and tested
- DSA searched
- “Magnet On” lamps inspected, OK
- “Magnet Status” panel – not OK



# PPS Functional Test:



All over bar the paperwork!

## Upcoming activities:

- Air-conditioning reconfiguration
  - Scaffolding started today
  - until 29<sup>th</sup> Feb.
- Cosmetic Bulkhead (fireproofing) around personnel entrance and metal detector to start next Monday (2 weeks, no entrance via personnel doors)
- LH2 system testing

# MOM Redmine issues:

Issues assigned to me (7)

# Project Tracker Subject

- 727 Operations Bug Update ISIS running schedule on web (DONE)
- 583 Operations Feature Lock for back of DS power supply (DONE)
- 822 Operations Feature need new Reference Run plots from Online Mon/Reco for shifter documents (Open)
- 391 Operations Bug Q123 PS rack - power strip (Open)
- 374 Operations Bug Magnet status panel (Open)
- 83 Operations Feature e-log improvement (Open)
- 547 Operations Feature run negative beam w/proton absorber? (Open)
- 823 Operations Feature install pneumatically operated Proton Absorbers (Open)

## Upcoming MOM schedule

- Henry definitely finishes by 18:50 3rd Feb.†
- 2012!

[†last bus leaves!]