RF Infrastructure Review

Date: 21/10/08

Andy Moss, Mike Zisman, Chris White, Derun Li, Alan DeMello, Alain Blondel, Steve Virostek, Mike Green, Don Summers, Tim Hayler.
Comments & Actions

Personnel for RF project is tight – Part of continuing discussion with Andy, Ken & Peter McIntosh

300KW amplifier required for step six – Andy M to supply estimated revised cost for step six UK bid.

2 MW load about to be delivered – is this suitable for the total predicted power of the system – Andy M to check.

9 inch co-ax needed for test system – purchase before December if possible.

Water supply for water loads needed at RAL.

DL amplifier rebuild is nearly complete.

Concern that separation has been affected where deformed tank repaired – make measurement, arcing would be evident after first test.

CERN amplifiers are complete – Andy N to chase shipment and payment.

It is desirable that CERN amplifiers are tested before the DL (LBNL) ones.

Might need to re-tune system for possible operation with LN2 later – Andy M to assess whether trivial or complicated.

Lockable switches are incorporated on power supply/capacitor bank.

Glycol in cooling water – is it permitted at RAL – Andy N to check.

It would be useful if Derun Li was present at DL at appropriate times during testing – Andy M & Derun to Liaise.

Ditto relevant CERN staff members.

Operational and maintenance documentation is required – in progress with DL group

A single MICE RF-person at RAL is required for when in operation – MICE CMPB.

Longer term milestone plan to be adopted as standing agenda item in TB – Andy N.

SF6 insulating gas might be desirable, but safety considerations. N2 is not so good, possibility is N2/CO2 mixture – evaluate by testing piece of four inch co-ax in test system. Safety plan for SF6 exists at DL.

MICE needs to approve internally the overall installation, before presentation to group of experts – In progress with Andy M, complete in one month.
